

Rimersburg Borough Council
Engineer's Report
March 18, 2024

Community Building Project

One-year warranty on construction work ends 8/29/24

Milling/resurfacing work on asphalt remains to divert runoff away from doorway

Engineering Budget – \$17,000 (2% remaining as of 2/29)

Community Building Generator

Council to determine how generator will be purchased/installed (COSTARS vs contractor bidding)

EADS can provide quote for engineering services if bidding is necessary

DCED Multimodal Grant App – Chestnut Street Safety & Mobility Improvement Project

Cost estimate – \$1,010,875

Submitted to DCED on 7/20; awards are to be announced in March

COVID-19 ARPA Grant App – Community Building Upgrade Project

Deadline to apply – 4/20/24 at 12pm

Project costs \$250,000 to \$2 million; No match required; Engineering limited to 10%

Eligible projects: schools, libraries, recreation centers, community buildings, government-owned buildings

Eligible costs: planning, architectural design, engineering, permitting, construction, repairs, improvements, equipment, acquisition of property, admin (2%)

Construction deadline 12/31/26

EADS recommends the following project scope (~\$450,000)

- Engineering study – see attached proposal (\$19,300)
- property acquisition
- back-up generator installation

Grant application requires:

- Signed/sealed cost estimate
- Long-term maintenance plan
- Detailed list of intended outcomes, activities, progress indicators
- Community engagement/partnerships – letters of support

EADS expects application prep to cost ~\$5,000 (time & materials)

Does Council wish to proceed?

Motion Requested